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S I ‘ ACtlon Pla n for 20 26/2 7 Updated 7th Oct '26 Key:- Green - Completed, - Due, - Overdue.
. . . . .
Prolect Name Objectlves Task / Activity Timescale [Task / Activity Timescale [Task / Activity Timescale [Task / Activity Timescale [Task / Activity Timescale |Responsibility |Risks to timescale Risk Mitigations
canada Gardens To redevelop the roadway/ access to the Disc.uss scope with Gain appljoval from By End Get 3 competitive quotes C'omplete MOU, gain Complete project and Clerk & !:)ep'e'nds upon whether S.TC Fhink the cost
. Canada Gardens Allotments front gate from Residents for possible By June 26 |Community Com. to ; 96 and seek prefrred option By July. signatures and approval By July. collect all pledzed fundin By Sept. R — justifiable and then trusting in the MOU COMPLETED
Access Road imp. the access point on the Newhams Ln match funding proceed with project une P i from F&GP PEcE E agreement (residents match funding)
Ki lants ali School & C ity 'buy in' to th ject is key -
Chandlers WaV Complete first phase of planting programme, eep as' many plants alive Re engage with School & By End Complete initial trellis install Complete initial trellis install|By March  [Agree and install entrance Clerk & Working ¢ oo. .ommunl v buy |n. othe pl;O]eC s key Keep volunteers /
k k plus engage voluntary support as possible over the By Sept. plan for next planting day  |Sept & play gate By Nov. & play gate 26 gate By May 26 party but this will take some considerable time and kids motivated
Pocket Par drought/ summer ept. ’ ) effort.
M PF Main Access To upgrade the main point of access, as Complete grasscrete; Complete third planter Complete re-working of Top Tennis gate & cons next Gain approval from Clerk & Number of elements involved - Need to work Keep all partners in
. appropriate and as funds allow, to ensure itis |interp. Brd planting; Bins |By End Aug.|install plus planting & By End Oct. |gate entrance / bins & By Dec. Finger post installation By Feb 27 |Community Com for install |By July 27 Community Com closely with Cricket Club, S | B and Partnership to |loop to avoid over-
Improvements welcoming & attractive installation plaque + gain pledges grasscrete adjacent Rublees Ent. + Living plants! v “|ensure project success reaching.
G |ebe Fa rm Housing Work with Vistry, r?sidents, HD.C, Dist Clirs, St'art reg. meetings with Have Glebe Fields & Road Glet roundabout a'xc'cess to Continue comls and lobbying Unspeci.fied as at 3rd'Sept.l- Steering Com + |Vistry wt?rk on their own timescale and not Fror.n.a weak
Local groups, and via SPC Steering Com. Vistry for pos. com. By July naming agenda completed By End July. |site in place to mitigate By Aug. for Boundary issues By Dec depending on necessity as it TBC Clerk & necessarily to help SPC nor Com engagement - position use HDC
DeV. directives extract best fit scenario engagement 838 P access issues resolution arises D. Clir targets often opposing SPC's enforcem. & Clirs
Steyning c + High St i Clim?te Action Plan - Overhaul Steyning Centre H?gh St Cycle Racks Finq speacialist' heating Upgrade insulation' in A.gree scope of wgrks and By March |Agree financial commitment| By End  |Clerk & p&p Contrfactros n(?ed very'specific skill 'set - the-refore Use resident/
heating system/ AC / Energy usage + Cycle Highways scheme app. By End July |engineer and discuss scope By Nov Offices and potentially By Feb 27. |timescale for heating / AC ensuring the right engineers are avialble will be a X
Carbon Saving racks & Glebe Fields connectivity completed of works Coms room works 27. & contractor for works June com. risk to timescale volunteer skillsets
High Street Install. High Stre.et lighting display to include Agr'ee display for Agrée date for LarT1p post By Early Seek permissions from Comp}etﬁ all doc. By End Complete installation & Before End Ma{\y Co.ntractors / Orgs. involved & if some in Keeping up with
. . agreeing new display, check Lamp post Christmas 2026 and have |By End July [testing plus ID which posts S WSCC & Electric suppliers By Sept. permissions and agree S consider B. Shelt. additions |of N Clerk and F & GP |chain of inter-depend tasks not compliant, then |schedule all
Christmas nghts integrity & all permissions order confirmed need test ept. PP install dates EEs ’ ’ ot Nov. chain & timescale breaks down important
Work with Grounds team, Father Mark, Clirs Org. Ground works - Chair & Clerk to meet with Chair / Clerk to engage with Publicity to promote event Ensure attendance/ equip/ Ensure all aspects
e 2 i i : i . Clerk & In hands of Church, key stakeholders, volunteers,
Armistice Event Org and Key Stakeholders to ensure Garden appoint gardener & gain  |By Aug. Father Mark to discuss By Sept. key stakeholders to ensure |By Sept. + Poppies up + inform By Oct. reefs / garden prepd & By Nov. . . that can be done by
* . . Community Com. |weather and luck in many respects
prepared and Event organised quotes arrangements attendance Tennis club etc. event success SPC completed
H Work with Club t th d Cricket [Cont. k with Club & Obtain draft L f Cricket Club might id iati th
Cr|Cket CIUb Deve'- orkewt u cTensure © propose . ricke orT workwl Y Seek final planning By End ,a4m ratt Lease from . Draft new Lease and seek Gain STC agreement and Clerk and F&GP ricket Liu mlg consider v-arla fons on . © .. |Good and regular
Clubhouse devel. is best value & Lease is Residents to seek By End July o Solicitors & take to working |By Oct _— By Dec . ) . By Feb lease. Negoitiating compromises & resolution will o
N R R permission Sept. clubs initial agreement obtain club signatories Team ) communications
& Lease appropriate/ future safe resolution to issues party take time & good coms
To include South Ash Play Area swing renewal +|Seek agreement for and Discuss & agree what com. Discuss & agree what can & Agreement for equipment to be renewed using Comnmunity
) R . i i : R Agree scope of works at Agree preferred quote and Clerk & . ) )
Play Area upgrades other upgrades at this and other locationsin  [installation plan of By Oct. 26 |engagement is required at |By Nov. should be renewed at South |By Dec . By Feb 27 ; ) By May 27 ) Com. engagement consultation takes time. committee can
. Community Com. have equipment installed Community Com. i
Steyning replacement gates S. Ash Ash Expectations need to be managed speed up process
DeVOIution Business Work with HDC to ctbtain information f)n what Se'ek continued meetings Finalise Car Park Gain approval from STC Gain SPC apprloval on Obtain agreements for Clerk & ' Dependent uy:?on Govt., HI-)C, Dist- Clirs, WS(.:C & |Present a strong
Assets could be available for SPC to gain with Car Park By Sept. arranegments and draft By Nov. . By End Dec. |amended Business plan and [By Feb 27. . By March. |Devolution soon to be unitary authroity making up their case and allow for
H . | R members on final requests . asset tranfers and sign docs. X . o .
Plannlng transfer, and build business case management Business plan submit working party minds on timeline/ asset trans. options
121 H Brok itive C ity Use A t & |Hel lan. f E Devel f Help Sch. - Day to D Hel Fletchers Croft
Liaise Wlth SChOOI & rokera positive _Ommun! y- se -greemen e‘p se?ure plan pt?rm or nsure Yevelopers o ) Complete Community Use e,p ¢ ) aytobay €lp secure Fle c ers 1o D. Clerk & F&GP |Completely in the hands of both District and Utilise Dist & WSCC
help secure planning permission with caveats + |main build prog. to inc By Aug. Brotherhood Hall proj. By Sept. negotiations By Dec. residents liason & seek pos. [By End Jan. |property asset with Sch By June. Com County Councils (Therefore a weak position) Clirs
Land developers Fletchers Croft caveats promote Com. Eng € BH p.p. resolution Foundation ' v P
CCTV pu rChase & CCTV monitoring ins-ta-llation -for the High St Purc'hase Pha‘se | Draft new CCTV policies via Gai.n 'approval /pub'lish new By End Jan Cf)mplete ir.wstallation of Gain approval f.or, &. ' By End Clerk, working Main iSSl:leS are coordinating instéll'with Nafth’s Enlist Dist. / County
. completed: New policies put in place: & equipment with Full C By End July working part By Dec. policies, and coordinate & 27 High St equipment & By Feb 27 |Complete mobile units first March 27 party, Full on the High St re the Mast and WiFi connection + Cllr assist
Phase | install. Install.of mobile camara units Agreement g party train staff coorinate with 'North' position install arc Council Policy approval ’
Revamp Steynlng Clerk and Councillors need to establish Set.up Wc.>rk‘ing Party, to Understand what other PC's . By March . Full C. agree plan, & office D. Plan / Clerk / The I?Ian must be re.viewed and the result must be Keep it as simple as
| together what needs to be covered and why - |review existing cover & By Dec. have done and draft plan By End Feb. |Outline Plan agreed by SPC 27 Complete details of plan By June to enable contacts and End July Full Council acheivable, and easily understood by the possible
Emergency Plan eg Parish Mains Water cut off etc. agree scope ' equip. appropriate groups and individuals
i Help support & agree latest recommend - Submit agreed Highways Gain priority status of TRO's Agree draft scope of works Submit schemes and brin, These schemes depend on assistance from Clirs
Travel Plan Project + |Help support & agree mme g ghway priority Begin Community Liasion 8 P 8 o |cerka °  cepencion ! |Managing
, ations form Clim. Action Group, inc High St + Scheme to WSCC on End July to be undertaken by By Oct. for top 2/3 agreed TRO's By Nov. for top 2/3 TRO's and seek [By Dec. back responses to Com for |End April Community Com residents to gain appropriate support and expectations
T.R.O S Community Com. Agreed TRO's behalf of CAG Community Com. P & WSCC Clir app. final approvals v “|acheivable solutions. P
Work with Wiston Estate, WSCC Clir & Meet Highways engineers Formulate plan to be Finalise application & W. Party, Clerk |Need to convince all parties that a project to Might have to simpl
Mouse Lane - Op' . X & y g Reconvene working party to X P . Complete draft operation  |By March K PP v o ) P proj 8 ply
engineers, local res. & other key stakeholders |& officers, & identify By Aug. discuss next approach By Nov. discussed by working party |By Jan 27. watershed application 27 decide upon any match By June 27 |and Key mitigate against the worst rather than solve the |go for best value
Watershed app. to alleviate current issue solutions PP then Full Council PP funding + approval stakeholders problem is ok, & worth the finance approach
Review previous progress & revisit potential Org. working party to Bring to Committee and Managing expectations due to budget restrictions
Bus Shelter . p- p 8 . P g i g-p v Complete an outline scope . s X complete first project By End Complete second project D. Clerk / P&P & .g 6 exp L & ) Managing
engineering solutions for dis. access. + Xmas review situation and plan |By Oct. of works for all targets By Dec. gain approval for timetable |By End Feb. objective Aoril objective By July. F&GP members and timescales for completion is most important. expectations
Improvements lights/ Decor/ Toilets acheivable target of projects pril. It being so high profile
Neigh bourhOOd P|an N. Plar-1 continue to consider missing elements Convehe Steering Review intial design code Complete .re.view anc{ Take updated N. Plan By March Continue working with team N. Plan Steering Depends on the comrr\i'fment-from CIIr58-¢ res. Work with N. Plan
from first plan. Phase Il to be completed & sent [committee & review latest [By Oct. 26 |works for consul -tants & By Dec. update existing doc. inc. By Feb. through Reg 14 cons. & 27 on the next Phase - Full Plan|By June 27 Com reps, as to whether difficult time constraints + consult to manage
to examiner NPPF situation review draft consultants worl submit for Reg comp. ’ timetable dealt with affectively expectations
Review com i ituati iew draff [ k bmit f 16 . ble deal h affi |
. 1. Railings on the 2. Steyning Centre 3. Inaugural Parish 4. Complete Social 5. Draft new Tree Findi fice time t lete 3. 4 and 5 micht Positive lobbying of
Last Years prOJECt To complete the unfinished SPC projects from |Roundabout - snagging |By End Nov |Doors Renewal Flood Plan media start up by . Management Strategic |Before End [Clerk and inding oftice 'm? ° Ccfmp e 3 i an m,'g X WSCC needed & ClIr
. By Dec 26. By Jan 27. | ) By April 27. X be a challenge. 2. is subject to planing permission R )
the year 2026/27 list done & payment 26. agreeing APP provider Plan of May 27  [Community Com. assist with numbers

completions

completed

& 1. is in hands of WSCC

3,4&5




